
From: Brian Barton <Brian@jonesanddemille.com>
Sent: Wednesday, September 25, 2019 7:37 PM
To: Moelter, Chris; Stevens, Kimberly; Diller, Elizabeth; Miller, Barbara; Champo, Tammy; Whitney Majors; Michael Hawley; Klaumann, Anthony; Skye Sieber; Keller, Kevin; Jenna Jorgensen; Nichols, Karen; mmckee; KKfloyd; M. Fawal; eric; Wayland, Joshua; Keith Heaton; Hardy, Jonathan; Horrocks Brad; gmiles@duchesne.utah.gov; Rogers, Debra
Cc: Wolff, Mikenna; ALCrawford; Coalition UBRY
Subject: RE: UBRY OEA/Coalition weekly coordination call 9/19/19
Attachments: UBRY OEA Coalition Call 091919 Notes_Clean.docx

All:

Please find the attached notes from our discussion last Thursday, September 19, 2019. We look forward to our discussion tomorrow afternoon!

Thank you!

Brian Barton, PE
Principal
Jones & DeMille Engineering, Inc.
435.979.7650

**Uinta Basin Railway
OEA/Coalition Coordination Conference Call
9/19/19; 2:00 MDT
AGENDA**

1. Roll Call
 - a. OEA – Josh Wayland
 - b. ICF – Debi Rogers, Chris Moelter, Elizabeth Diller, Mikenna Wolf
 - c. State of Utah – Skye Sieber
 - d. Coalition – Mike McKee, Eric Johnson, Jack Lytle
 - e. Venable – Kathryn Floyd, Amanda Crawford
 - f. HDR – Kevin Keller, Kyle Robe, Tammy Champo, Melissa Cano
 - g. JDE – Mike Hawley, Brian Barton
2. Past Action Items
3. OEA/ICF Progress Summary
 - a. Progress update
 - i. OAE may request more information from the Coalition.
 - b. Field work and schedule coordination
 - i. Field surveys on the Wells Draw and Indian Canyon routes are ongoing.
 - c. Other items
4. Coalition Progress Summary
 - a. Agency Coordination
 - i. The Coalition continues to coordinate with relevant federal and state agencies.
 - b. Tribal Coordination
 - i. The Coalition has received permission to enter tribal lands to complete surveys.
 - c. Baseline Environmental
 - i. Wells Draw environmental work is ongoing.
 - ii. Environmental survey work will occur within the Union Pacific RR ROW soon.
 - iii. Technical memos are being prepared.
 - d. Engineering
 - i. The Coalition requests a technical workshop to maximize efficiency of the information transfer from the Coalition to the OEA.
 - ii. Mapping and survey data is being gathered for all alternatives.

- iii. Tunnel and geotechnical planning is underway.
 - e. Communications
 - f. Commercialization
 - i. The commercialization outlook continues to be positive.
- 5. Other Items
- 6. Next Meeting
 - a. Thursday, September 26, at 1:00pm MDT
- 7. Action Items