

From: [Buckley, Maggie](#)
To: [Kevin Rice](#)
Cc: [Phoebus, Elizabeth \(Betsi\)](#); [Assenza, Adam](#); [Steve Cheney](#)
Subject: RE: Pirate I/L -Gantt Chart Schedule
Date: Thursday, February 24, 2022 6:05:54 PM
Attachments: [UPRR Pirate Schedule 22-0224.xlsx](#)

Hi Kevin,

Yes I do have the Gantt chart drafted – please see attached.

Also, have you by chance been able to identify UP's legal counsel for this project?

Thank you,

Maggie Buckley
O: 425.233.3117
M: 206.949.5955

From: Kevin Rice <kprice@up.com>
Sent: Thursday, February 24, 2022 1:59 PM
To: Buckley, Maggie <Maggie.Buckley@jacobs.com>
Cc: Phoebus, Elizabeth (Betsi) <Betsi.Phoebus@jacobs.com>; Adam.Assenza@stb.gov; Steve Cheney <SLCHENEY@up.com>
Subject: [EXTERNAL] Pirate I/L -Gantt Chart Schedule

Hi Maggie,

I was wondering about the Gantt chart you were going to put together in excel, any chance that could be ready by tomorrow?

I have a meeting with the internal UP team and would like to provide the most up to date information.

Thanks!

Kevin Rice, PE
Sr. Manager M/W Environmental
Union Pacific Railroad
(402) 544-2213

This email and any attachments may contain information that is confidential and/or privileged for the sole use of the intended recipient. Any use, review, disclosure, copying, distribution or reliance by others, and any forwarding of this email or its contents, without the express permission of the sender is strictly prohibited by law. If you are not the intended recipient, please contact the sender immediately, delete the e-mail and destroy all copies.

NOTICE - This communication may contain confidential and privileged information that is for the sole use of the intended recipient. Any viewing, copying or distribution of, or reliance on this message by unintended recipients is strictly prohibited. If you have received this message in error, please notify us immediately by replying to the message and deleting it from your computer.

UPRR Pirate Project

Last updated: 2/24/22

Task	Status	Start	End	Duration	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23		
Develop Purpose and Need Statement	In Progress	1-Dec-21	1-Feb-22	62																	
Describe Project and Define Range of Alternatives	In Progress	1-Feb-22	31-Mar-22	58																	
Solicit Agency Feedback	In Progress	10-Dec-21	31-Mar-22	111																	
Prepare Technical Documentation		1-Apr-22	31-Jul-22	121																	
Prepare Draft Environmental Assessment		1-Apr-22	30-Sep-22	182																	
Public and Agency Review		1-Oct-22	31-Oct-22	30																	
Prepare Final Environmental Assessment		1-Nov-22	31-Dec-22	60																	

Status

Not Started

In Progress

Complete

On Hold