

Wayland, Joshua

From: Brian Barton <Brian@jonesanddemille.com>
Sent: Monday, September 16, 2019 2:17 PM
To: Moelter, Chris; Stevens, Kimberly; Diller, Elizabeth; Miller, Barbara; Champo, Tammy; Whitney Majors; Michael Hawley; Klaumann, Anthony; Skye Sieber; Keller, Kevin; Jenna Jorgensen; Nichols, Karen; mmckee; KKFloyd; M. Fawal; eric; Wayland, Joshua; Keith Heaton; Hardy, Jonathan; Horrocks Brad; Greg Miles; Rogers, Debra
Cc: Wolff, Mikenna; ALCrawford; Coalition UBRY
Subject: Re: UBRY OEA/Coalition weekly coordination call 9/12/19
Attachments: UBRY OEA Coalition Call 091219_CLEAN.docx

All:

Please find the attached notes from our weekly phone call on 9/12/19. Thanks!

Brian Barton, PE
Jones & DeMille Engineering, Inc.
435.979.7650

**Uinta Basin Railway
OEA/Coalition Coordination Conference Call
9/12/19; 1:00 MDT
AGENDA**

1. Roll Call
 - a. OEA – Josh Wayland
 - b. ICF – Debbie Rogers, Chris Moelter, Elizabeth Diller
 - c. State of Utah –
 - d. Coalition – Mike McKee
 - e. Venable – Kathryn Floyd, Amanda Crawford
 - f. HDR – Kevin Keller, Tony Klaumann, Tammy Champo
 - g. JDE – Brian Barton, Mike Hawley
2. Past Action Items
 - a. Right of Entry status
 - i. Information will be provided to OEA.
 - b. Additional info delivered to OEA
 - i. Coalition provided responses to the OEA's request for additional information. OEA is reviewing and will provide comments and request additional information, as necessary.
 - ii. H&H info will be provided as mapping and engineering are completed.
 - iii. Additional information will be provided in October.
 - c. Meeting notes from the weekly calls will be prepared and distributed.
3. OEA/ICF Progress Summary
 - a. Scoping update
 - i. Scoping comments are being compiled and posted.
 - ii. The final scope of study will be issued as soon as the OEA is ready to release it.
 - iii. Several federal and Colorado agencies have expressed concern about the Craig alignment.
 - iv. Bi-weekly coordination calls are being held with the agencies.
 - v. ICF staff members are on the ground now completing fieldwork.
 - b. Field work and schedule coordination
4. Coalition Progress Summary
 - a. Agency Coordination
 - b. Tribal Coordination

- c. Baseline Environmental
 - i. Wetland and biological crews continue surveying.
 - ii. Cultural survey work to take place in later September and continue as necessary.
 - iii. Surveys will be completed near the Union Pacific tracks at Kyune in late September.
 - d. Engineering
 - i. Geotechnical borings for tunnels are slated for late September.
 - e. Communications
 - f. Commercialization
5. Next Meeting
- a. Thursday, September 19, at 1:00pm MDT (potential conflict with Coalition board meeting)
 - i. Move to 2pm on the 19th.
6. Other Items
7. Action Items