

**Wayland, Joshua**

---

**From:** Whitney Majors <whitney.m@jonesanddemille.com>  
**Sent:** Thursday, October 17, 2019 10:26 AM  
**To:** Brian Barton; Moelter, Chris; Stevens, Kimberly; Diller, Elizabeth; Miller, Barbara; Champo, Tammy; Michael Hawley; Klaumann, Anthony; Skye Sieber; Keller, Kevin; Jenna Jorgensen; Nichols, Karen; mmckee; KKFloyd; M. Fawal; eric; Wayland, Joshua; Keith Heaton; Hardy, Jonathan; Horrocks Brad; 'Greg Miles'; Rogers, Debra; Wolff, Mikenna; ALCrawford  
**Cc:** Coalition UBRY  
**Subject:** UBRY - OEA Coalition Call Summary  
**Attachments:** UBRY OEA Coalition Call 101019.pdf

All,

Please see the attached finalized summary of the notes taken from last week's call.

Thank you!



**Whitney Majors**

*Administrative Assistant*

Jones & DeMille Engineering, Inc.

m: 435.823.8216 p: 435.781.1988 ext.801

Shaping the Quality of Life

**Uinta Basin Railway  
OEA/Coalition Coordination Conference Call  
10/10/19; 1:00pm MDT  
NOTES**

1. Roll Call
  - a. OEA – Josh Wayland
  - b. ICF - Mikenna Wolff, Debbie Rogers, Chris Moelter
  - c. State of Utah – Skye Sieber
  - d. Coalition – Mike McKee
  - e. Venable – Kathryn Floyd, Amanda Crawford
  - f. HDR – Kevin Keller, Mark Hemphill, Jennifer Andreasen, Karen Nichols, Melissa Cano, Kyle Robe
  - g. JDE – Mike Hawley, Brian Barton, Whitney Majors
2. Past Action Items
3. OEA/ICF Progress Summary
  - a. Process update
    - i. OEA is preparing additional information requests
    - ii. OEA field work on visual and noise has been completed
    - iii. Public comments have been posted to the environmental correspondence page on OEA's website
  - b. Field work and schedule coordination
    - i. OEA will schedule a coordination call with the Coalition to discuss the technical memos for the cultural resources and field data reports
4. Coalition Progress Summary
  - a. Agency Coordination
    - i. The Coalition continues to coordinate with state and federal agencies
    - ii. OEA will schedule a coordination call between OEA, the Coalition, and cooperating agencies
  - b. Tribal Coordination
  - c. Baseline Environmental
    - i. Wetlands and delineation field work is in progress on Tribal lands
    - ii. All field work will be completed within the next two to three weeks for all routes
  - d. Engineering
    - i. Geotech drilling is anticipated to begin next week
  - e. Communications

- i. The Coalition continues to provide project information to the public through media outreach and other channels
- 5. Other Items
- 6. Next Meeting
  - a. Thursday, October 17, at 1:00pm MDT
- 7. Action Items