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Mrs. Victoria Rutson

Director, Office of Environmental Analysis
Surface Transportation Board

395 E. Street, S.W.

Washington, D.C. 20423

Re:  Finance Docket No. 35523, CSX Transportation, Inc. —Joint Use —Louisville &
Indiana Railroad Company - Semi-Annual Report No. 4

Dear Mrs. Rutson:

Pursuant to voluntary mitigation measure (“VM™) 62 and mandatory mitigation measure
(*“MM?”) 23 imposed by the Surface Transportation Board (the “Board”) in CSX Transportation,
Inc. —Joint Use —Louisville & Indiana Railroad Company, Inc. Docket No. FD 35523 (served
April 10, 2015) (the “Decision™), CSX Transportation, Inc. (“CSXT") and the Louisville &
Indiana Railroad Company (“L&I” and together with CSXT, the “Applicants™) are submitting
their fourth semi-annual report on the progress of, implementation of, and compliance with the
mitigation measures for the period of January 1, 2017 through June 30, 2017. The Upgrade is
not required to be completed until June 17, 2022,

CSXT acquired the easement over the 106.5-mile railroad line between L&I’s connection
with CSXT in Indianapolis, Ind., at milepost 4.0+, and L&I’s connection with CSXT in
Louisville, Ky., at milepost 110.5+ (the “L&I Line™) on June 17, 2015 (the “Transaction”).
Pursuant to the terms of the Transaction, L&l is responsible for conducting all construction
related to the Upgrade on the L&I Line.

Enclosed is an Excel spreadsheet that lists each specific mitigation measures (62 VM and
23 MM), the implementation deadline for each (if any), the process, and the status of
implementation. Below is a detailed description of activities between January 1, 2017 through
June 30, 2017 concerning the Upgrade/Construction, Operations, and other issues related to the
Transaction.

In compliance with VM 62, the period for the fifth semi-annual report will end on
December 31, 2017.

Upgrade/Construction.

As required by the conditions imposed in the Decision, specific provisions in the
contracts entered with contractors that perform the Upgrade work require them to comply with
VM 1-29 and MM 9-13.
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Between January 1, 2017 and June 30, 2017, jointed rail was replaced with 136#
continuous welded rail from milepost 55.7 to milepost 17.9 on the East Rail and new 136#
turnouts were installed in the main track to replace existing 130# turnouts between milepost 42.5
and milepost 17.5 on the West Rail. Fifty-nine (59) at-grade highway grade crossings were
renewed between milepost 55.7 and milepost 29.3 in conjunction with the main track work.

Also during this period planning was completed for potential new sidings at Scottsburg
and Atterbury, pending funding authorization. The Garden Siding was shifted to the south
approximately 1,000” in order to relocate the north switch out of a curve and 250 new crossties
were installed in the siding. The siding is the same length as before and does not cross any
additional roads.

During the First Half of 2017, planning was completed for relocating the siding at
Scottsburg

Operations.

No new Transaction related traffic began moving during the first half of 2017.
Training.

During the January 1 - June 30, 2017 reporting period, the following Operation
Lifesaver® (OLS) programs were made available to communities:

1/7/17: OLS Law Enforcement Guidebook training was made available to Johnson County
Sheriff's Department, Franklin Police Department, Whiteland, Greenwood, Edinburgh, and
surrounding areas

1/17-1/20/17: CSX Operation Lifesaver's Rail Safety for Emergency Responders (RSER) DVD
for Jeffersonville Fire Department

1/28/17: OLS Law Enforcement Guidebook training was made available to Johnson County
Sheriff's Department, Franklin Police Department, Whiteland, Greenwood, Edinburgh, and

surrounding areas.
Law Enforcement Guidebook made available to Indiana State Police in Versailles, IN.

2/20/17: CSX Operation Lifesaver's Rail Safety for Emergency Responders (RSER) DVD for

Clarksville Fire Department
3/27/17: CSX Operation Lifesaver's Rail Safety for Emergency Responders (RSER) DVD for

Monroe Township

Notification.

Pursuant to VM33, in May and June 2017, notification signage was installed on the L&I
Line to inform the public of the proposed increase in train speed and/or frequency along the line.
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Pursuant to MM 23, a copy of this letter and the Excel spreadsheet of the semi-annual
report have been served on each Mayor on the L&I Line.

If you have any questions, please contact me.

C;;;’"—?'." Attorney for CSX Transportation, Inc.
Enclosure



