

From: [Bartlett, Alex](#)
To: [Assenza, Adam](#); [Marks, Justin J.](#); [Mark Coulter](#)
Cc: [Wolff, Mikenna](#); [Diller, Elizabeth](#)
Subject: Port KC MRT Rail EA Weekly Update - April 13, 2021
Date: Tuesday, April 13, 2021 6:14:18 PM

All,

Please see the table below for the current status of action items for the Port KC Rail Project.

Please let us know if you have any questions.

Thanks!

No.	Responsible Party	Task	Due Date	Status
1	ICF/OEA	Develop initial agency consultation/outreach letter	Ongoing	Additional content from applicant-provided purpose and need statement incorporated 3/30/21. Currently with ICF to respond to comments received from OEA's review 4/13/21.
2	ICF	Develop annotated outline detailing to STB what applicant provided sources will be used to develop the EA.	Ongoing	Initial draft completed 3/16/21. ICF compiling specific data requests for OEA and Port KC.
3	ICF	Develop draft purpose and need as informed by Port KC's transmittal to OEA	Ongoing	MRT Purpose and Need Statement received from applicant on 3/15/21. Draft purpose and need section of Draft EA completed 3/29/21. Additional questions for Port KC's clarification will relate to the project components and GIS data provided.
4	ICF	ICF will identify agency and tribal concurrence points from the Work Plan for OEA review.	Ongoing	
5	OEA	Adam will confirm with OEA's General Counsel that there is no legal requirement for OEA to perform an in-person site visit.	Completed 4/13/21	
6	Port KC	Port KC existing information that may be helpful for the NEPA analyses to the Project SharePoint site. This includes GIS data for project features.	Ongoing	Port KC transmitted project GIS on 4/12/21. OEA and ICF currently reviewing and will have questions for Port KC to clarify relating to various project components.
7	Port KC	Port KC will send names of some additional staff to ICF to include on future monthly meetings.		
8	MARAD	MARAD will send copies of their MARAD NEPA Guidance documents to the group for review.		



ALEX BARTLETT | Manager – Environmental Planning |
 +1.303.792.7827 direct | alex.bartlett@icf.com | icf.com
 14123 Denver West Parkway, Ste. 100 | Golden, CO 80401 USA |