

From: Whitney Majors <whitney.m@jonesanddemille.com>
Sent: Monday, January 27, 2020 6:13 PM
To: Brian Barton; Moelter, Chris; Stevens, Kimberly; Diller, Elizabeth; Miller, Barbara; Champo, Tammy; Michael Hawley; Klaumann, Anthony; Skye Sieber; Keller, Kevin; Jenna Jorgensen; Nichols, Karen; mmckee; KKfloyd; M. Fawal; eric; Wayland, Joshua; Keith Heaton; Hardy, Jonathan; Horrocks Brad; 'Greg Miles'; debra.Rogers; mikenna.wolff; ALCrawford; Andreasen, Jennifer
Cc: Coalition UBRY
Subject: UBRY - OEA Coalition Call Summaries
Attachments: UBRY-OEA Coalition Call 20191205_Final.pdf; UBRY-OEA Coalition Call 20191219_Final.pdf; UBRY-OEA Coalition Call 20200102_Final.pdf; UBRY-OEA Coalition Call 20200109_Final.pdf; UBRY-OEA Coalition Call 20200116_Final.pdf; UBRY-OEA Coalition Call 20191114_Final.pdf

All,

Please see the attached finalized summaries of the notes taken from the calls on 11/14/2019, 12/5/2019, 12/19/2019, 1/2/2020, 1/9/2019 and 1/16/2019.

Thanks,



Whitney Majors
Administrative Assistant
Jones & DeMille Engineering, Inc.
m: 435.823.8216 p: 435.781.1988 ext.801
Shaping the Quality of Life

**Uinta Basin Railway
OEA/Coalition Coordination Conference Call
12/05/19; 1:00pm MST
AGENDA & NOTES**

1. Roll Call
 - a. OEA – Joshua Wayland
 - b. ICF – Debi Rogers, Mikenna Wolff, Chris Moelter, Elizabeth Diller
 - c. State of Utah - Skye Sieber
 - d. Coalition – Eric Johnson
 - e. Venable – Amanda Crawford
 - f. HDR – Kevin Keller, Jennifer Andreasen, Cat Dobbs, Terri Warner, Kyle Robe
 - g. JDE – Brian Barton, Whitney Majors, Michael Hawley
2. Past Action Items
 - a. Responses to information requests 3 and 4
 - i. Coalition submitted responses to Information Request Nos. 3 and 4.
 - b. Delivery of mapping information
 - i. Scheduled meeting at 9 am MST on December 5, 2019 with the technical team to review the transfer of mapping information
3. OEA/ICF Progress Summary
 - a. Process update
 - b. Information requests
 - i. If necessary, OEA will submit clarification questions as they arise
 - c. Schedule
 - i. Next step is to issue the final scope of study
4. Coalition Progress Summary
 - a. Agency Coordination
 - i. Ongoing coordination with state and federal agencies
 - b. Tribal Coordination
 - c. Baseline Environmental
 - i. Ongoing work on the biological and water resources technical memos
 - ii. Working on the cultural resources memo and appendices. Paleontological resources literature review is ongoing.
 - iii. Hydrology report is underway
 - d. Engineering
 - e. Communications

5. Other Items
6. Next Meeting
 - a. Thursday, December 12, at 1:00pm MST
7. Action Items

**Uinta Basin Railway
OEA/Coalition Coordination Conference Call
12/19/19; 1:00pm MST
AGENDA**

1. Roll Call
 - a. OEA – Joshua Wayland
 - b. ICF - Debi Rogers, Mikenna Wolf, Chris Moelter, Elizabeth Diller
 - c. State of Utah - Skye Sieber
 - d. Coalition – Mike McKee, Eric Johnson
 - e. Venable – Amanda Crawford, Kathryn Floyd
 - f. HDR – Catherine Dobbs, Melissa Cano, Kevin Keller, Karen Nichols, Tony Klaumann, Jennifer Andreasen
 - g. JDE – Brian Barton, Whitney Majors, Mike Hawley
2. Past Action Items
 - a. Upcoming deliverables
 - i. Paleontological resources report due tomorrow – on schedule
 - ii. Water resources tech memo due tomorrow – on schedule
 - b. Delivery of mapping information
 - i. Aerial imagery mapping files due tomorrow
3. OEA/ICF Progress Summary
 - a. Process update
 - i. OEA Scope of Study has been issued. Whitmore Park, Indian Canyon and Wells Draw Canyon alignments will be carried forward for further analysis in the EIS process.
 - b. Information requests
 - c. Schedule
 - i. OEA and ICF continue to analyze data to work toward the draft EIS
4. Coalition Progress Summary
 - a. Agency Coordination
 - b. Tribal Coordination
 - c. Baseline Environmental
 - i. Coalition submitted additional data and KMZs of alignments to OEA.
 - d. Engineering
 - e. Communications
 - i. Stakeholder meetings continue.

5. Other Items

6. Next Meeting

- a. No meeting December 26. Next meeting January 2 at 1:00pm MST

7. Action Items

- a. Coalition will provide additional information regarding the anticipated heights of the communication towers.

Uinta Basin Railway
OEA/Coalition Coordination Conference Call
01/02/20; 1:00pm MST
AGENDA

1. Roll Call
 - a. OEA – Josh Wayland
 - b. ICF – Elizabeth Diller, Debi Rogers, Chris Moelter
 - c. State of Utah – Keith Heaton
 - d. Coalition – Mike McKee, Eric Johnson
 - e. Venable – Amanda Crawford, Kathryn Floyd
 - f. HDR – Kyle Robe, Mikenna Wolf, Jennifer Andreasen, Tony Klaumann, Kevin Keller, Karen Nichols
 - g. JDE – Brian Barton, Whitney Majors, Mike Hawley
 - h. Board Members – Brad Horrocks
2. Past Action Items
 - a. Happy New Year!
 - b. Confirm receipt of recent deliverables
 - i. Coalition sent communication tower heights and biological resources deliverables to OEA
3. OEA/ICF Progress Summary
 - a. Process update
 - i. Reviewing technical memoranda
 - ii. Section 106 process will begin soon. The kick-off call is scheduled for January 22 @ 1:00 pm MST
 - b. Information requests
 - i. Coalition will submit slightly revised versions of technical memos
 - c. Schedule
4. Coalition Progress Summary
 - a. Agency Coordination
 - i. Ongoing meetings with resource specialists from varying agencies
 - b. Tribal Coordination
 - c. Baseline Environmental
 - i. Coalition is reviewing biological resources, cultural resources, and Waters of the US technical memos
 - d. Engineering

- i. Received additional aerial imagery for Emma Park area
 - ii. Coalition will be sending additional aerial imagery and contouring for the final Whitmore Park alignment to OEA as processing is completed
 - e. Communications
 - i. Website updates continue
 - f. Legal Coordination
5. Other Items
6. Next Meeting
- a. January 9 at 1:00pm MST
7. Action Items

**Uinta Basin Railway
OEA/Coalition Coordination Conference Call
01/09/20; 1:00pm MST
AGENDA**

1. Roll Call
 - a. OEA – Josh Wayland
 - b. ICF - Debi Rogers, Chris Moelter, Elizabeth Diller, Mikenna Wolff
 - c. State of Utah
 - d. Coalition
 - e. Venable – Amanda Crawford
 - f. HDR – Kyle Robe, Melissa Cano, Tony Klaumann, Catherine Dobbs, Kevin Keller, Jennifer Andreasen
 - g. JDE – Brian Barton, Whitney Majors, Michael Hawley
2. Past Action Items
 - a. Supplemental Route Selection memo will be delivered to OEA soon
 - b. Section 106 kickoff meeting scheduled for January 22, 2020, @ 1:00 pm MST.
OEA will confirm that the invitations were sent to Coalition personnel.
3. OEA/ICF Progress Summary
 - a. Process update
 - i. OEA may request additional clarification regarding the width of study corridors.
 - ii. HDR will provide updated information regarding linear length of the routes.
 - b. Information requests
 - c. Schedule
 - i. OEA continues to move forward with its analysis.
4. Coalition Progress Summary
 - a. Agency Coordination
 - i. The Coalition continues to coordinate with federal and state agencies.
 - b. Tribal Coordination
 - i. Ongoing coordination/conversation
 - c. Baseline Environmental
 - i. HDR continues to review alignments and look at environmental and habitat features.
 - d. Engineering

- i. Geotechnical work was completed at the end of November.
- e. Communications
 - i. Website updates are still in progress.
- 5. Other Items
 - a. Notes from two prior meetings will be sent to OEA
- 6. Next Meeting
 - a. January 16 at 1:00pm MST
- 7. Action Items

**Uinta Basin Railway
OEA/Coalition Coordination Conference Call
01/16/20; 1:00pm MST
AGENDA**

1. Roll Call
 - a. OEA – Josh Wayland
 - b. ICF - Mikenna Wolf, Debi Rogers, Elizabeth Diller, Chris Moelter
 - c. State of Utah - Keith Heaton
 - d. Coalition – Mike McKee, Eric Johnson
 - e. Venable – Amanda Crawford
 - f. HDR – Kyle Robe, Jennifer Andreasen, Melissa Cano, Catherine Dobbs
 - g. JDE – Brian Barton, Mike Hawley, Whitney Majors
2. Past Action Items
 - a. STB letter regarding field surveys, dated 1/15/2020
 - i. The Coalition received OEA's letter dated 1/15/2020 regarding field surveys.
3. OEA/ICF Progress Summary
 - a. Process update
 - i. Continual work to review technical reports
 - b. Information requests
 - c. Schedule
 - i. Section 106 kickoff meeting January 22 at 1:00pm MST
4. Coalition Progress Summary
 - a. Agency Coordination
 - i. Coordination with state agencies continues.
 - b. Tribal Coordination
 - i. Betsy Chapoose continues to serve as the Ute Tribe's point of contact with respect to cultural issues
 - ii. Reminder to keep UTERO Licenses and permits up to date
 - c. Baseline Environmental
 - d. Engineering
 - i. Coalition continues to coordinate with the private property owners
 - e. Communications
 - i. Website update in progress
 - f. Mapping

- i. Remainder of aerial imagery has been received

5. Other Items

6. Next Meeting

- a. Thursday, January 23, at 1:00pm MST

7. Action Items

**Uinta Basin Railway
OEA/Coalition Coordination Conference Call
11/14/19; 1:00pm MST
AGENDA & NOTES**

1. Roll Call
 - a. OEA – Josh Wayland
 - b. ICF – Mikenna Wolf, Chris Moelter
 - c. State of Utah - Skye Sieber
 - d. Coalition
 - e. Venable – Amanda Crawford
 - f. HDR – Jennifer Andreasen, Tony Klaumann, Kyle Robe, Karen Nichols, Melissa Cano, Terry Warman
 - g. JDE – Brian Barton, Whitney Majors, Mike Hawley
2. Past Action Items
 - a. Planning for OEA visit to Utah
 - i. The Coalition will send proposed agenda to OEA
 - ii. Proposed agenda will include cultural resources and other topics.
3. OEA/ICF Progress Summary
 - a. Process update
 - b. Information requests
 - i. The Coalition is continuing to prepare responses to OEA Information Requests 3 & 4
 - c. Field work and schedule coordination
 - d. Overall schedule
4. Coalition Progress Summary
 - a. Agency Coordination
 - b. Tribal Coordination
 - c. Baseline Environmental
 - i. Field activities are wrapping up.
 - d. Engineering
 - i. Aerial data has been received.
 - ii. One geotechnical bore hole is complete with more to come.
 - e. Communications
 - i. Interview with local media will be posted online.
 - ii. Website updates are in progress.

- iii. Stakeholder meeting is scheduled next week but the Coalition may cancel due to attendee unavailability.

5. Other Items

6. Next Meeting

- a. Cancellation of the weekly call on Thursday, November 21 and 28, due to OEA's Utah visit and Thanksgiving.

7. Action Items