

Wayland, Joshua

From: Brian Barton <Brian@jonesanddemille.com>
Sent: Thursday, March 07, 2019 4:15 PM
To: Michael Hawley; Clint Johnson; Daniel Hawley; Hemphill, Mark; McCammon, Donald; Klaumann, Anthony; 'Skye Sieber'; Keller, Kevin; Jenna Jorgensen; karen.nichols; 'Mike Mckee'; Floyd, Kathryn K.; Fawal, Margaret K.; Eric Johnson; Wayland, Joshua; Keith Heaton; Hardy, Jonathan
Cc: Moelter, Chris; Stevens, Kimberly; Diller, Elizabeth; Miller, Barbara; Coalition UBRY
Subject: UBRY OEA/Coalition Team Weekly Coordination NOTES
Attachments: UBRY OEA Coalition Call 030719 Notes.docx

All:

The basic notes from today's discussion are attached. Action Items have been bolded and left scattered throughout the document in an effort to show them in context with the discussion.

Please let us know what we missed. The Coalition appreciates the efforts of each of you.

Thanks!

Brian Barton, PE
Principal
Jones & DeMille Engineering, Inc.
435.979.7650

Uinta Basin Railway
OEA/Coalition Coordination Conference Call

3/7/19; 1:00 MST

AGENDA

1. Roll Call

- | | |
|------------------|---|
| a. OEA | Josh Wayland |
| b. ICF | Elizabeth Diller, Chris Moelter, Kim Stevens |
| c. State of Utah | Skye Sieber |
| d. Coalition | Mike McKee, Eric Johnson |
| e. Venable | Kathryn Floyd, Maggie Fawal |
| f. JDE | Mike Hawley, Dan Hawley, Clint Johnson, Jenna Jorgensen, Brian Barton |
| g. HDR | Mark Hemphill, Kevin Keller, Tony Klaumann, Don McCammon |

2. Review Last Week's Action Items

<i>Action Item</i>	<i>Responsible Party</i>	<i>Target Date</i>
Confirm attendees at March 19 resource coordination meetings	OEA, Coalition	ASAP
MOU finalization	OEA, Coalition	ASAP
Send Route Selection Summary to OEA	Coalition	ASAP

MOU should be resolved during a phone call tomorrow between OEA and the Coalition

3. Route Selection Summary

The **document is nearing completion and should be delivered to OEA in coming days.**

The Ute Tribe is also interested in receiving the route selection document.

4. Draft Agenda/Structure for March 19th Resource Coordination in SLC

OEA attendees will be Josh, Elizabeth, Chris. Others will join by Zoom video conference.

Coalition will prepare a draft agenda/structure for the March 19th meeting.

5. Schedule update, priorities – what do the next 60 days look like?

OEA needs an estimated range of the number of trains that are expected daily. OEA would also like information on potential destinations.

Transfer of GIS data between HDR and ICF needs to be coordinated. The Coalition's SharePoint file sharing system will be utilized. Shape files are preferred over KMZs. **The Coalition will share access to the full OEA team to begin data transfer.**

Data that will be shared will be publicly available or gathered from prior studies.

OEA received the agency contacts from the Coalition today.

OEA will provide comments on the wetland methodology to the Coalition in coming days.

OEA – next 60 days. Consultation letters will go out soon, allowing 30 days for comments. Letters should go out before March 19th. The NOI can go out during the consultation period. The draft scope will follow the consultation period. **Add the discussion of NOI and Scoping to the March 19th meeting.**

Coalition would like to have everyone confirm the overall schedule at the March 19th meeting. Baseline surveys will begin soon, prior to scoping, based on prior discussions and strategies. **The Coalition is working on an updated schedule and will distribute it prior to the 19th.**

The Coalition intends to complete all field wetland surveys in 2019, which is a change to the original schedule.

6. Review Action Items

Current action items are bolded above.

7. Confirm next week's discussion (March 14)

Confirmed.