

Wayland, Joshua

From: Keller, Kevin <Kevin.Keller@hdrinc.com>
Sent: Sunday, November 3, 2019 1:11 PM
To: Wayland, Joshua; Rogers, Debra; Moelter, Chris
Cc: Floyd, Kathryn K.; mmckee@7county.utah.gov; Brian Barton; 10145616_7CountyCoalitionUBR TO1; Nichols, Karen; Magiera, Doree; Dobbs, Catherine; Klaumann, Anthony; Robe, Kyle
Subject: UBR Y Fieldwork Progress through 10/31/2019
Attachments: UBR Y Delineation and Biological Characterization Fieldwork through 10312019.pdf

Below is a table on our fieldwork progress status and attached in a pdf of the same table. Let me know if you have questions.

UBR Y Delineation and Biological Characterization Fieldwork - Progress Status through 10/31/2019

Route	Miles of Delineation-Level Fieldwork Complete	Desktop/Remaining Miles	Total Miles	
Indian Canyon	73.5	6 (4.25 tunnel area)	79.5	Remaining 1.75 miles (4
Wells Draw	65	30 (4.5 tunnel area)	95	Of the remaining 25.5n restricted, 10 miles are extremely dif desktop review of NWI extremely difficult terrain (detailed pages).

Kevin

Kevin Keller, PG
Vice President/Senior Professional Associate

HDR
10450 Holmes Road, Suite 600
Kansas City, MO 64131-3471
D 816.347.1183 M 913.638.2571
kevin.keller@hdrinc.com

hdrinc.com/follow-us