

Wayland, Joshua

From: Whitney Majors <whitney.m@jonesanddemille.com>
Sent: Friday, October 4, 2019 1:04 PM
To: Brian Barton; Moelter, Chris; Stevens, Kimberly; Diller, Elizabeth; Miller, Barbara; Champo, Tammy; Michael Hawley; Klaumann, Anthony; Skye Sieber; Keller, Kevin; Jenna Jorgensen; Nichols, Karen; mmckee; KKFloyd; M. Fawal; eric; Wayland, Joshua; Keith Heaton; Hardy, Jonathan; Horrocks Brad; 'Greg Miles'; Rogers, Debra; Wolff, Mikenna; ALCrawford
Cc: Coalition UBRY
Subject: UBRY - OEA Coalition Call Summary
Attachments: UBRY OEA Coalition Call 100319.pdf

All,

Please see the attached finalized summary of the notes taken from yesterday's call.

Thanks,



Whitney Majors

Administrative Assistant

Jones & DeMille Engineering, Inc.

m: 435.823.8216 p: 435.781.1988 ext.801

Shaping the Quality of Life

**Uinta Basin Railway
OEA/Coalition Coordination Conference Call
10/3/19; 1:00 MDT
NOTES**

1. Roll Call
 - a. OEA – Josh Wayland
 - b. ICF – Debi Rogers, Chris Moelter, Mikenna Wolff, Elizabeth Diller
 - c. State of Utah
 - d. Coalition – Mike McKee, Eric Johnson
 - e. Venable – Kathryn Floyd
 - f. HDR - Tony Klaumann, Kevin Keller, Kyle Robe, Catherine Dobbs
 - g. JDE – Brian Barton, Whitney Majors, Mike Hawley
2. Past Action Items
 - a. Notes from last meeting will be emailed to OEA
3. OEA/ICF Progress Summary
 - a. Process update
 - i. OEA would like to hold a coordination call to discuss cultural resources
 - ii. OEA and Coalition to hold a call to discuss cultural resources on October 15. Time TBD.
 - iii. OEA is finishing up its final scope of study.
 - iv. Progress is being made on the impact analysis reports.
 - b. Field work and schedule coordination
4. Coalition Progress Summary
 - a. Agency Coordination
 - i. Coalition continues to coordinate with state and federal agencies.
 - b. Tribal Coordination
 - c. Baseline Environmental
 - i. Coalition continues to collect field data
 - ii. Coalition has access permits and licenses needed to complete the required field studies.
 - iii. Field work is ongoing
 - iv. Coalition will provide percentages of field work completed
 - d. Engineering
 - i. Geotechnical drillings will start next week dependent on refined alignments

- e. Communications
 - i. Moffat County has been referred to the OEA to discuss the scoping status
- 5. Other Items
- 6. Next Meeting
 - a. Thursday, October 10, at 1:00pm MDT
- 7. Action Items