
PRB Report Review Schedule

Report Title

Submittal to Cooperating 
Agencies and Tribes for 
Review and Comment

Submittal to SHPO for 
Review and Comment

Minnesota - Rehab

21-Jan-08 21-Jan-08

16-Jan-09 27-Mar-09

23-Jun-08 19-Dec-08

23-Jun-08 23-Jun-08

Phase Ia Overview and Phase I Survey Methodology 
for Cultural Resources for  the Minnesota 
Rehabilitation Segment and Mankato South Alignment
Two Pines Resource Group (2006)
SHPO #2002-0815PA

Phase I and II Archaeological Investigations of the 
Minnesota Rehabilitation Segment
Two Pines Resource Group (2007)
SHPO #2002-0815PA

Phase I Archaeological and
Geomorphological Survey
for the New Ulm Yard Project, MN Rehabilitation 
Segment
Two Pines Resource Group (2007)
SHPO #2002-0815PA

Historic District Treatment Plan for DM&E's PRB 
Expansion Project
HDR (2007)
SHPO #080515042F



PRB Report Review Schedule

Report Title

Submittal to Cooperating 
Agencies and Tribes for 
Review and Comment

Submittal to SHPO for 
Review and Comment

South Dakota - New Build Segment

30-May-08 9-Jan-09

19-Dec-08 27-Feb-09

30-May-08 9-Jan-09

1-Jul-08 9-Jan-09

19-Dec-08 27-Feb-09

22-Feb-08 9-Jan-09

6-Jun-08 9-Jan-09

A Level III Cultural Resource Inventory of DM&E's 
PRB Expansion Project, Custer, Fall River, and 
Pennington Counties, South Dakota Addendum 4 
TRC ARCHLAB USD (2007) SHPO #99223006F

A Level III Cultural Resource Inventory of DM&E's 
PRB Expansion Project, Custer, Fall River, and 
Pennington Counties, South Dakota  ALAC  (2006-
2007) SHPO #990223006F

A Level III Cultural Resource Inventory of DM&E's 
PRB Expansion Project, Custer, Fall River, and 
Pennington Counties, South Dakota  Addendum 1  
ALAC (2007) SHPO #990223006F

A Level III Cultural Resource Inventory of the DM&E's 
PRB Expansion Project, Custer, Fall River, and 
Pennington Counties, South Dakota
SWCA/ARCHLAB (1999/2007)
SHPO #99223006F

A Level III Cultural Resource Inventory of DM&E's 
PRB Expansion Project, Custer, Fall River, And 
Pennington Counties, South Dakota Addendum 1  
(SWCA/ARCHLAB)
ALAC (2007)
SHPO #99223006F

A Level III Cultural Resource Inventory of DM&E's 
PRB Expansion Project, Custer, Fall River, and 
Pennington Counties, South Dakota Addendum  2 
(SWCA/ARCHLAB)
SWCA (2007)
SHPO #99223006F

A Level III Cultural Resource Inventory of DM&E's 
PRB Expansion Project, Custer, Fall River, and 
Pennington Counties, South Dakota  Addendum  3 
(SWCA/ARCHLAB)
SWCA (2007)
SHPO #99223006F



PRB Report Review Schedule

Report Title

Submittal to Cooperating 
Agencies and Tribes for 
Review and Comment

Submittal to SHPO for 
Review and Comment

South Dakota - Rehab/PRC

30-Jan-09 10-Apr-09

21-Jan-08 12-May-08

6-Jun-08 27-Feb-09

6-Jun-08 27-Feb-09

19-Dec-08 27-Feb-09

19-Dec-08 27-Feb-09

21-Jan-08 12-May-08

A Level III Cultural Resource Inventory of DM&E's 
PRB Expansion Project, PRC Segment 3, Pennington, 
Jackson, And Haakon Counties, South Dakota 
Addendum 1 SWCA  (2008) SHPO #080515042F

A Level III Cultural Resource Inventory of DM&E's 
PRB Expansion Project,  Huron Yard Locale, Beadle 
County, South Dakota  ALAC Huron Yard (2007) 
SHPO #080515042F

A Level III Cultural Resource Inventory of DM&E's 
PRB Expansion Project, PRC Segment 1, Haakon, 
Jones, and Stanley counties, South Dakota ALAC 
PRC Segment 1  (2007) SHPO #080515042F

A Level III Cultural Resource Inventory of DM&E's 
PRB Expansion Project, PRC Segment 1, Haakon, 
Jones, and Stanley counties, South Dakota SWCA 
(2008)

A Level III Cultural Resource Inventory of DM&E's 
PRB Expansion Project,  PRC Segment 2, Haakon 
and Stanley Counties, South Dakota  ALAC PRC 
Segment 2  (early draft 2007) SHPO #080515042F

A Level III Cultural Resource Inventory of DM&E's 
PRB Expansion Project, PRC Segment 3, Pennington, 
Jackson, And Haakon Counties, South Dakota SWCA 
PRC Segment 3  (2007) SHPO #080515042F

Level I and II Cultural Resource Survey & Site 
Testing/Evaluation for 317 miles of Railroad 
Reconstruction from the MN Border to Wall, 
SD:DM&E's Proposed PRB Expansion Project  Burns 
& McDonnell (1999) SHPO #080515042F



PRB Report Review Schedule

Report Title

Submittal to Cooperating 
Agencies and Tribes for 
Review and Comment

Submittal to SHPO for 
Review and Comment

Wyoming - New Build Segment

27-Feb-08 19-Dec-08

21-Jan-08 19-Dec-08

19-Dec-0821-Jan-08

2-Jun-088-Apr-08

A Class III Cultural Resource Inventory of DM&E's 
PRB Expansion Project, Segments 3 and 4, Campbell 
and Converse Counties, Wyoming  SWCA/ACR 
(2007)

A Class III Cultural Resource Inventory of Three 
Wetland Mitigation Sites for the PRB, Converse 
County, Wyoming TRC (2008) SHPO #0608JRD008

A Class III Cultural Resource Inventory of Eight 
Portions of Segments 1 And 2, Campbell, Niobrara, 
And Weston Counties, WY  TRC (2006)

A Class III Cultural Resource Inventory of the Seven 
Remaining Portions of  Segments 1 and 2, Campbell, 
Niobrara, and Weston Counties, WY TRC (2007)


