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March 30, 2016

Mrs. Victoria Rutson

Director, Office of Environmental Analysis
Surface Transportation Board

395 E. Street, S.W.

Washington, D.C. 20423

Re:  Docket No. FD-35522, CSX Transportation, Inc. —~Acquisition of Operating
Easement—Grand Trunk Western Railroad Company — Quarterly Report No. 11

Dear Mrs. Rutson:

Pursuant to voluntary mitigation measure (“VM™) 45 imposed by the Surface
Transportation Board (the “Board™) in CSX Transportation, Inc. —Acquisition of Operating
Easement—Grand Trunk Western Railroad Company, Docket No. FD 35522 (served February 8,
2013), CSX Transportation, Inc. (“CSXT") is submitting its eleventh quarterly report on the
progress of, implementation of, and compliance with the mitigation measures for the period of
December 1, 2015 through February 29, 2016 (the “Quarter™).

Enclosed is a chart describing the mitigation measures, the implementation deadlines, the
process, and the status of implementation. Changes in the status of any mitigation measure that
has occurred since the tenth quarter chart was filed on December 30, 20135, is in red.

In compliance with VM 45, CSXT will close the twelfth quarter on May 31, 2016, and
- send you the twelfth quarterly report by June 30, 2016.

During this Quarter, CSXT continued to tighten all rail joint bolts in the crossing
approaches. Also during this Quarter, CSXT approved a plan to install cameras to monitor
highway crossing train approach systems and impacts on vehicular traffic in Evergreen Park, IL
at the following crossings: g3™ Street; ¥ Street; 91°" Street; 94" Street/Kedzie Ave; 95th Street;
99" Street; and 103" Street. Installation of the cameras should take place in the second and third
quarter of 2016. The camera system will allow for monitoring of the crossings in Evergreen Park
by the dispatchers and network operations center in West Jacksonville, FL and the Chicago
Signal Office. The cameras will also be used to verify reports of false activations and will allow
for a signal maintainer to be dispatched on verification of a false gate activation.
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CSXT adjusted its communication protocols with Norfolk Southern Railway Company to
increase fluidity through the Ashburn Interlocker, during the Quarter.

On January 20, 2016, CSXT completed the installation of remote monitoring capability
for gates at critical at-grade crossings, giving CSXT better access to information on grade
crossing delays.! During this Quarter, CSXT continued its weekly walking inspections of
crossing approaches looking at track connections, joint bonds, debris, double bonded joints for
rail breakage, and other issues that can contribute to false activations on the Line. These
inspections are completed on Thursday or Friday of each week and all discrepancies are
addressed as soon as possible.

On February 12, 2016, the City of Chicago and the Village of Evergreen Park filed a
petition with the Board to reopen this proceeding and impose sanctions. CSXT filed a reply on
March 10, 2016. CSXT is aware of the concerns of the City of Chicago and Evergreen Park and
is continuing to work to resolve those concerns as detailed in CSXT’s prior Quarterly Reports.2
CSXT, however, does not believe that the petition has merit and has asked the Board to deny it.
Also on March 10, 2016, citizens of Chicago’s 19" Ward and the Village of Evergreen Park filed
letters addressing their concerns with train traffic in their neighborhoods. CSXT is concurrently
filing its response to those letters with this quarterly report.

To provide as much transparency as possible, in previous quarterly reports, CSXT has
provided OEA with a discussion of blocked crossings, false gate activations, and idling trains on
the Line, even though such reporting was not required by any of the mitigation measures.

As explained in previous reports, CSXT has made significant investments in the Line,
including the signaling system. With the update of certain crossings to allow for remote
monitoring capability, CSXT has been able to obtain automatic and reliable data of gate
activations at the following crossings: g7 Street, 91% Street, 94" Street and Kedzie Avenue, 95t
Street, 99" Street, and 103" Street. Before remote monitoring was installed, CSXT did not have
readily-available data on crossing blockages. In CSXT’s ongoing efforts to provide accurate
data to OEA, the remote monitoring data is included in the gate blockages discussed below.

During the Quarter, CSXT ran approximately 35-45 trains per week on the Line.
According to TellCSX, there were 16 trains that were stopped for more than 10 minutes that
blocked crossings on the Line.> Additionally, in the Evergreen Park area, there were 37 unique
train events that blocked 90 crossings for more than 10 minutes according to CSXT’s remote
monitoring of the above listed crossings. Of those 37 unique train events, 10 were for more than
twenty minutes.

There were three false gate activations during the Quarter that caused blocked crossings.
On December 4, 2015, at Kedzie Ave a signal maintainer was working on the relay equipment

! CXST began installing this remote monitoring capability during the 10™ Reporting Quarter.

2 CSXT has responded to reported problems on the Elsdon Line by investing over $12 million towards infrastructure
improvements, including substantial signals and grade crossings upgrades.

? See attached Exhibit A.
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and the gates were activated. On February 19" and 23™ strong winds damaged the gates at 94"
Street and 87™ Street, respectively.

During this Quarter, CSXT had 39 idling trains on the Elsdon Line. These idling trains
continue to be caused by congestion on various lines in the Chicago Area. CSXT is continuing
to take steps to reduce idling and blocking of crossings in the Evergreen Park area.

If you have any questions, please contact me.

Aftorney for CSX Transportation, Inc.
Enclosure
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EXHIBIT A

Blocked Crossings as Reported via TellCSX for the Elsdon Subdivision

Opened Date m Closest Crossing

2/15/2016
2/12/2016

2/12/2016
2/10/2016
2/9/2016

2/8/2016

1/29/2016

1/26/2016
1/23/2016

1/17/2016

1/12/2016
12/30/2015

12/22/2015
12/11/2015
12/6/2015

12/5/2015

DG 27.49
DG 27.49

DG 29.80
DG 16.54
DG 20.83

DG 23.87

DG 12.30

DG 24.32
DG 16.54

DG 12.30

DG 16.54
DG 18.25

DG 16.54
DG 13.31
DG 18.05

DG 24.32

Volbrecht Road
Volbrecht Road

Burnham Avenue
111th Street

Western Avenue

Vincennes Road

79th Street

162nd Street (U.S. Highway

6)
111th Street

79th Street

111th Street
127th Street

111th Street
87th Street
123rd Street

162nd Street (U.S. Highway

6)

Lansing
Lansing

Lansing
Chicago

Dixmoor

South Holland

Chicago

South Holland
Chicago

Chicago

Chicago
Blue Island

Chicago
Chicago
Blue Island

South Holland



Remote Monitoring Data December 1, 2015 to February 29, 2016
11™ Quarterly Report

Date Train 4 Train IDCrossing Time Down
12/2/2015 Q026 Q02630 87Th 27
12/2/2015 Q026 Q02630 91St 26.7
12/5/2015 Y130 Y13004 87Th 14.4
12/5/2015 Y130 Y13004 9ISt 14.2
12/7/2015 Q021 Q02107 87Th 12.3
12/7/2015 Y130 Y13006 91St 14.8
12/10/2015 Y130 Y13009 94Th 10.5
12/10/2015 Y130 Y13009 95Th 10.5
12/11/2015 Y130 Y13010 87Th 10.6
12/11/2015 Y130 Y13010 94Th 11.2
12/11/2015 Y130 Y13010 95Th 112
12/13/2015 Q026 Q02611 94Th 11.9
12/13/2015 Q026 Q02611 95Th 11.9
12/13/2015 Q597 Q59713 87Th 13.7
12/13/2015 Q597 Q59713 91St 11.5
12/14/2015 Q026 Q02612 87Th 11.3
12/14/2015 Q026 Q02612 91St 10
12/14/2015 Q026 Q02612 94Th 11
12/14/2015 Q026 Q02612 95Th 11
12/14/2015 Q026 Q02612 99Th 10.1
12/14/2015 Q026 Q02612 103Rd  10.8
12/19/2015 Y130 Y13018 87Th 23.9
12/19/2015 Y130 YI13018 91St 16.7
12/19/2015 Y130 YI13018 94Th 20.7
12/19/2015 Y130 Y13018 95Th 20.7
12/19/2015 Y130 Y13018 99Th 13.5
12/19/2015 Y130 Y13018 103Rd  10.1
12/20/2015 Q026 Q02618 87Th 213
12/20/2015 Q026 Q02618 91St 20.1
12/22/2015 Y130 Y13021 87Th 12.4
12/22/2015 Y130 YI13021 918t 11.7
12/29/2015 Q026 Q02627 87Th 14.4
12/29/2015 Q026 Q02627 91St 14.3
12/30/2015 Q026 Q02628 87Th 22.7
12/30/2015 Q026 Q02628 91St 22
1/9/2016 Y130 Y13009 87Th 23.7
1/9/2016 Y130 Y13009 91St 11.8
1/9/2016 Y130 Y13009 94Th 13.1
1/9/2016 Y130 YI13009 95Th 13.1
1/9/2016 Y130 Y13009 99Th 10.6
1/9/2016 Y130 Y13009 103Rd 10.6
1/11/2016 Y151 YI5111 87Th 27.2



1/11/2016
1/13/2016
1/13/2016
1/14/2016
1/14/2016
1/14/2016
1/19/2016
1/19/2016
1/20/2016
1/23/2016
1/23/2016
1/23/2016
1/25/2016
1/25/2016
1/27/2016
2/2/2016

2/6/2016

2/13/2016
2/13/2016
2/13/2016
2/13/2016
2/13/2016
2/13/2016
2/13/2016
2/15/2016
2/17/2016
2/17/2016
2/17/2016
2/17/2016
2/18/2016
2/18/2016
2/18/2016
2/18/2016
2/18/2016
2/18/2016
2/18/2016
2/18/2016
2/18/2016
2/23/2016
2/23/2016
2/23/2016
2/23/2016
2/27/2016
2/27/2016
2/29/2016
2/29/2016

Y151
Q027
Q027
Y130
Y130
Y130
Q026
Q026
Y130
Y130
Y130
Y130
Y130
Y130
Y130
Y130
Y130
Y130
Y130
Y130
Y130
Y130
Y130
Y130
7742
Y130
Y130
Y130
Y130
Q597
Q597
Q597
Q597
Q597
Q597
Y130
Y130
7774
Y130
Y130
Y130
Y130
Y223
Y223
Y130
Y130

Y15111
Q02713
Q02713
Y13014
Y13014
Y13014
Q02617
Q02617
Y13019
Y13022
Y13022
Y13022
Y13025
Y13025
Y13027
Y13002
Y13005
Y13012
Y13013
Y13013
Y13013
Y13013
Y13013
Y13013
774215
Y13017
Y13017
Y13017
Y13017
Q59718
Q59718
Q59718
Q59718
Q59718
Q59718
Y13018
Y13018
777417
Y13022
Y13022
Y13022
Y13022
Y22326
Y22326
Y13028
Y13029

915t
94Th
95Th
94Th
95Th
103Rd
94Th
95Th
915t
94Th
95Th
103Rd
94Th
95Th
915t
91St
87Th
87Th
87Th
91St
94Th
95Th
99Th
103Rd
87Th
87Th
91St
94Th
95Th
87Th
915t
94Th
95Th
99Th
103Rd
94Th
95Th
91St
87Th
915t
94Th
B5:1h
94Th
95Th
915t
87Th

26.9
10.3
10.3
10.2
10.2
10.2
12.4
12.4
283
13.4
13.3
10.2
12.5
12.5
20.1
10,2
10.5
11.6
10.9
15
13

13

11.8
11.9
13.3
322
31.5
30.9
30.9
10.2
10.2
11.6
11.6
10

10.1
11.1
11.1
13

11.2
12.2
13.4
13.4
11.7
11.7
24.9
13.8



2/29/2016 Y130 Y13029 91St 14.3
2/29/2016 7774 777428 87Th 10.2

Total Crossings down greater than 10 minutes 90
Total trains triggering at least one crossing for 10 minutes 34



