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Wayland, Joshua

From: Brian Barton <Brian@jonesanddemille.com>
Sent: Thursday, February 21, 2019 9:20 AM
To: Wayland, Joshua
Subject: RE: Uinta Basin Rail environmental work

Hi Josh. Yes, we will distribute and we look forward to discussing it this afternoon. 

Thanks! 

Brian Barton, PE 
Principal 
Jones & DeMille Engineering, Inc. 
435.979.7650 

From: Wayland, Joshua <Joshua.Wayland@stb.gov>  
Sent: Thursday, February 21, 2019 6:33 AM 
To: Brian Barton <Brian@jonesanddemille.com> 
Subject: Uinta Basin Rail environmental work 

Brian, 

I have attached a table summarizing our thoughts on the division of work for the Uinta Basin Rail project. Could you 
please circulate to the Coalition team members who will be participating on our call this afternoon? I am hoping that this 
document may provide a useful point of discussion for the call. 

Best regards, 
Josh 

Joshua Wayland, PhD 
Environmental Protection Specialist 
Office of Environmental Analysis 
Surface Transportation Board 
202.245.0330 

EI-26442



Uinta Basin Railroad EIS – Preliminary Environmental Fieldwork and Desktop Analysis Plan 
The table below summarizes the preliminary plan for conducting environmental fieldwork and desktop analysis related to the Uinta Basin Railroad project. This 

preliminary plan is subject to change based on consultation with federal, state, and local agencies; tribes; the public; and other stakeholders during upcoming 

Scoping process. 

Resource Name  Field Work Component   Desktop Component  Timing Considerations  ICF Roles  HDR Roles 

High‐priority areas 
Wetlands  Field work will be determined 

in consultation with the Army 
Corps of Engineers. It will likely 
include field reconnaissance or 
delineations.  

Preliminary mapping of wetlands 
will be based on NWI, USGS 
hydrography, aerial imagery, and 
State data. 

Consultation with the 
Army Corps of Engineers 
should occur as soon as 
possible. 

ICF will support OEA 
consultation with the 
Army Corps of 
Engineers.  

ICF will verify desktop 
component and 
observe field surveys 
and delineations. 

HDR will conduct 
desktop component 
and field work. 

Wildlife, Fish, and 
Special Status 
Species 

Field work will be determined 
in consultation with U.S. Fish 
and Wildlife Service and 
appropriate State agencies. It 
could include aerial surveys and 
ground surveys. 

Desktop analysis will include review 
of existing literature and previous 
studies of the project area. 

 

Consultation with 
agencies on species to 
be surveyed, timing, and 
survey protocol should 
occur as soon as 
possible. 

ICF will support OEA 
consultation with 
appropriate agencies. 

ICF will verify desktop 
component and 
observe field surveys.  

HDR will conduct 
desktop component 
and field surveys. 

Cultural Resources  Determined in consultation 
with the SHPO and the tribes.  
Likely to include pedestrian 
surveys of APE where access is 
provided. 

Desktop analysis will include 
records searches and other data 
collection. 

Consultation with the 
SHPO and the tribes 
should occur as soon as 
possible to inform 
fieldwork component. 

ICF will support OEA 
consultation with the 
SHPO, tribes, and 
other appropriate 
parties. 

ICF will desktop 
analyses and observe 
field surveys. 

HDR will conduct 
desktop analysis and 
field surveys. 
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Resource Name  Field Work Component   Desktop Component  Timing Considerations  ICF Roles  HDR Roles 
Section 4(f) and 
6(f) 

No fieldwork is anticipated for 
this resource area. 

Desktop analysis will include data 
collection and mapping analysis to 
determine the presence of 
properties eligible for Section 4(f) 
protection and the presence of 
parks and recreation areas that 
have received funding through the 
Land and Water Conservation Fund 
Act. 

The possibility of DOT 
involvement should be 
considered early. If DOT 
review and approval will 
be required, Section 4(f) 
analysis should be 
included in initial 
alternatives analysis. 

ICF will collect 
information on parks 
and recreation areas, 
historic sites and 
wildlife areas. 

ICF will support OEA 
coordination with 
officials with 
jurisdiction over 4(f) 
properties. 

HDR will provide any 
previously collected 
data and will respond 
to information requests 
to support desktop 
analysis.  

Land Use  No fieldwork is anticipated for 
this resource area. 

Desktop analysis will involve 
reviewing existing land ownership 
maps, aerial photos, zoning 
ordinances, and land management 
plans.  

New maps will be created using 
existing GIS data.  

Consultation with appropriate land 
management agencies will be 
required to determine level of 
involvement in environmental 
review. 

Consultation with Forest 
Service and Bureau of 
Land Management 
should begin as soon as 
possible to determine 
their level of 
involvement in the 
environmental review.  

ICF will conduct 
desktop analysis and 
support OEA 
consultation with 
appropriate agencies. 

HDR will provide any 
previously collected 
data and will respond 
to information requests 
to support desktop 
analysis.  

Other Areas   

Visual Resources  Fieldwork will involve taking 
photographs of project area 
from identified key observation 
points. 

Desktop analysis will include 
developing visual landscape 
models. 

Fieldwork would ideally 
occur in spring or 
summer to ensure clear 
visibility.  

ICF will conduct 
desktop component 
and field work for this 
resource area. 

HDR will provide any 
previously collected 
data and will respond 
to information 
requests. 

Rail Operations 
and Safety 

No fieldwork is anticipated for 
this resource area. 

Desktop analysis will involve rail 
traffic modelling based on existing 
FRA accident data and operations 
plans provided by the railroad 
applicant. 

Analysis related to this 
resource area should 
occur after the proposed 
action and alternatives 
are finalized. 

ICF will complete 
required desktop 
analysis for this 
resource area. 

HDR will provide any 
previously collected 
data and will respond 
to information requests 
to support desktop 
analysis.  
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Resource Name  Field Work Component   Desktop Component  Timing Considerations  ICF Roles  HDR Roles 
Grade‐Crossing 
Delay 

No fieldwork is anticipated for 
this resource area. 

Desktop analysis will involve rail 
traffic modelling based on existing 
traffic data, forecasted vehicle 
traffic increases, and operations 
plans provided by the railroad 
applicant. 

Analysis related to this 
resource area should 
occur after the proposed 
action and alternatives 
are finalized. 

ICF will complete 
required desktop 
analysis for this 
resource area. 

HDR will provide any 
previously collected 
data and will respond 
to information requests 
to support desktop 
analysis.  

Grade‐Crossing 
Safety 

No fieldwork is anticipated for 
this resource area. 

Desktop analysis will involve rail 
traffic modelling based on existing 
traffic data, forecasted vehicle 
traffic increases, and operations 
plans provided by the railroad 
applicant. 

Analysis related to this 
resource area should 
occur after the proposed 
action and alternatives 
are finalized. 

ICF will complete 
required desktop 
analysis for this 
resource area. 

HDR will provide any 
previously collected 
data and will respond 
to information requests 
to support desktop 
analysis.  

Navigation  No fieldwork is anticipated for 
this resource area. 

Desktop analysis will involve review 
of existing information to identify 
navigable waterways. 

Analysis related to this 
resource area should 
occur after the proposed 
action and alternatives 
are finalized. 

ICF will complete 
required desktop 
analysis for this 
resource area. 

HDR will provide any 
previously collected 
data and will respond 
to information requests 
to support desktop 
analysis.  

Air Quality  No fieldwork is anticipated for 
this resource area. 

Computer air quality modelling 
(AERMOD, MOVES, etc.) will be 
based on data on construction 
equipment, timing of planned 
construction activities, and other 
details provided by the railroad 
applicant. 

  ICF will complete 
required desktop 
analysis for this 
resource area. 

HDR will provide any 
previously collected 
data and will respond 
to information requests 
to support desktop 
analysis.  

Greenhouse Gases  No fieldwork is anticipated for 
this resource area. 

Scope of desktop analysis will be 
determined in consultation with 
appropriate agencies.  

  ICF will complete 
required desktop 
analysis for this 
resource area. 

HDR will provide any 
previously collected 
data and will respond 
to information requests 
to support desktop 
analysis.  

Climate Change  No fieldwork is anticipated for 
this resource area. 

Scope of desktop analysis will be 
determined in consultation with 
appropriate agencies. 

  ICF will complete 
required desktop 
analysis for this 
resource area. 

HDR will provide any 
previously collected 
data and will respond 
to information requests 
to support desktop 
analysis.  
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Resource Name  Field Work Component   Desktop Component  Timing Considerations  ICF Roles  HDR Roles 
Noise and 
Vibration 

Fieldwork will include 
measuring ambient noise levels 
near selected noise receptors. 

Desktop analysis will involve noise 
modelling based on digital terrain 
data (USGS topographic data or 
LIDAR data provided by railroad 
applicant). 

  ICF will conduct field 
surveys for ambient 
noise. 

ICF will conduct 
desktop noise 
modelling. 

HDR will provide any 
previously collected 
data and will respond 
to information requests 
to support desktop 
analysis.  

Surface Water  No fieldwork is anticipated for 
this resource area. 

Desktop analysis will involve 
modelling and mapping based on 
existing topographic data, aerial 
photos, soil maps, water quality 
data from EPA and state agencies, 
and design details to be provided 
by railroad applicant. 

 

  ICF will complete 
required desktop 
analysis for this 
resource area. 

HDR will provide any 
previously collected 
data and will respond 
to information requests 
to support desktop 
analysis.  

Groundwater  No fieldwork is anticipated for 
this resource area. 

Desktop analysis will involve 
compiling and reviewing existing 
groundwater and well data, 
including groundwater rights 
information. 

  ICF will complete 
required desktop 
analysis for this 
resource area. 

HDR will provide any 
previously collected 
data and will respond 
to information requests 
to support desktop 
analysis.  

Floodplains  No fieldwork is anticipated for 
this resource area. 

Desktop analysis will involve 
compiling and reviewing existing 
FEMA floodplain maps and NRCS 
soil maps. 

  ICF will complete 
required desktop 
analysis for this 
resource area. 

HDR will provide any 
previously collected 
data and will respond 
to information requests 
to support desktop 
analysis.  

Recreation  No fieldwork is anticipated for 
this resource area. 

Desktop analysis will involve 
reviewing existing recreation plans 
and applicable land use maps. 

  ICF will complete 
required desktop 
analysis for this 
resource area. 

HDR will provide any 
previously collected 
data and will respond 
to information requests 
to support desktop 
analysis.  
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Resource Name  Field Work Component   Desktop Component  Timing Considerations  ICF Roles  HDR Roles 
Hazardous Waste 
Sites 

No fieldwork is anticipated for 
this resource area. 

Desktop analysis will involve 
conducting records searches of 
appropriate environmental 
databases. 

  ICF will complete 
required desktop 
analysis for this 
resource area. 

HDR will provide any 
previously collected 
data and will respond 
to information requests 
to support desktop 
analysis.  

Geology and Soils  No fieldwork is anticipated for 
this resource area. 

Desktop analysis will involve review 
of existing GIS data and soil maps 
from NRCS and digital elevation 
data. 

  ICF will complete 
required desktop 
analysis for this 
resource area. 

HDR will provide any 
previously collected 
data and will respond 
to information requests 
to support desktop 
analysis.  

Paleontological 
Resources 

The need for fieldwork will be 
determined in consultation 
with appropriate agencies. 

Desktop analysis will involve 
compiling and reviewing existing 
data and literature. 

  ICF will complete 
required desktop 
analysis for this 
resource area. 

HDR will conduct field 
work component, if 
necessary. 

Energy Resources  No fieldwork is anticipated for 
this resource area. 

Desktop analysis will involve 
compiling and reviewing existing 
state and federal data and 
information provided by the 
railroad applicant. 

  ICF will complete 
required desktop 
analysis for this 
resource area. 

HDR will provide any 
previously collected 
data and will respond 
to information requests 
to support desktop 
analysis.  

Socioeconomics  No fieldwork is anticipated for 
this resource area. 

Desktop analysis will include 
reviewing existing state and federal 
data and reports. 

  ICF will complete 
required desktop 
analysis for this 
resource area. 

HDR will provide any 
previously collected 
data and will respond 
to information requests 
to support desktop 
analysis.  

Environmental 
Justice 

No fieldwork is anticipated for 
this resource area. 

Desktop analysis will involve 
reviewing existing Census Bureau 
data. 

  ICF will complete 
required desktop 
analysis for this 
resource area. 

HDR will provide any 
previously collected 
data and will respond 
to information requests 
to support desktop 
analysis.  
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